STATE OF CALIFORNIA--BUSINESS, TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES

Office of Structural Materials

Quality Assurance and Source Inspection

Contract # 04-0120F4
Bay Area Branch

690 Walnut Ave.St. 150 Cty: SF/ALA Rte: 80 PM: 13.2/13.9

Vallejo, CA 94592-1133 File#  70.28
(707) 649-5453 ' '

(707) 649-5493

WELDING INSPECTION REPORT

Resident Engineer:Pursell, Gary Report No:  WIR-005098
Address: 333 Burma Road Date Inspected: 22-Dec-2008
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 830
Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM DepartureTime: 1530
Contractor: Japan Steel Works Location: Muroran, Japan
CWI Name: CWI Present: 1 Yesl¥l No
Inspected CWI report: (] Yes No 1 N/A Rod Oven in Use: L] Yeslvl No [J N/A
Electrode to specification: ] Yes No [1 N/A Weld Procedures Followed: [ Yeslvl No [ N/A
Qualified Welders: (] Yes No 1 N/A Verified Joint Fit-up: L] Yeslvl No [J N/A
Approved Drawings: [] Yes No [1 N/A Approved WPS:; [] Yes¥l No ] N/A
Delayed / Cancelled: Yes[] No [J N/A
Bridge No: 34-0006 Component: Tower, Jacking and Deviation Saddles

Summary of Items Observed:

Tuesday, December 22, 2008 is a JSW work shop official holiday. The welding shops #2 and #4, foundry shop
and machining shop are closed. Caltrans QAI reviewed the submittals and daily reportsin JSW office. All the
welding and NDT will start on Wednesday, December 25, 2008.

Summary of Conversations:

No relevant conversations.

Comments

This report isfor the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact Nina Choy (510)385-5910, who represents the Office of Structural Materials for
your project.

I nspected By: Pau,Wai Quality Assurance Inspector

Reviewed By: Lanz,Joe QA Reviewer
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